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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

October 20, 1994

A

Mr. Robert G. Holt	 N^^
Acting Hanford Project Manager	 o	 F "' '
U. S. Department of Energy	 Q,
P. O. Box 550
Richland, WA 99352 	 9S^y

Dear Mr. Holt

Re: Milestone M-15-07B (Soil Washing Pilot Scale Test)

The M-15-07B due date of August 31, 1994, pursu ant to the Hanford Federal Facilities
Agreement and Consent Order, has been missed by the U.S. Depa rtment of Energy (USDOE).
The Washington State Department of Ecology (Ecology) and the U.S. Environmental Protection
Agency (EPA) acknowledge the missed milestone, and are cognizant of the request for a seven
month extension to March 31, 1995, as stated in USDOE's letter, dated May 13, 1994, from Mr.
Patrick Willison. Ecology recognized the potential for delay based on definition of final
workscope, and USDOE's procurement difficulties. Thus, the milestone was referred to the
Project Managers to resolve the schedule conflicts, as well as the expectations pe rtaining to
workscope and data needs. While these issues have not been resolved entirely, the impo rtance of
retaining soil washing technology on Hanford is c ritical to waste minimization and volume
reduction.

Ecology and EPA recognize the data needs for early cleanup decisions are heavily dependent on
existing bench scale (laborato ry) testing, including cost estimates. Bench scale data shall be
included in the first 100 Area Proposed Plans and Focused Feasibili ty Studies, including 100-HR-
1, 100-DR-1, and 100-BC-1. Additionally, Ecology and EPA recognize, based on the timing of
the pilot-sc ale soil testing, the data generated would likely not be available for the first Proposed
Plans, Focused Feasibility Studies, and Records of Decision. However, data generated from the
pilot scale soil test shall be included in subsequent cleanup documents, as soon as available.

Ecology and EPA expect USDOE to proceed with the pilot sc ale soil washing test at the 116-D-
1B trench with a completion date of Februa ry 15, 1995. An evaluation report will be submitted to
Ecology and EPA which assesses the cost bene fit and effectiveness of the technology and
provides, but is not limited to, an engineering evaluation of the applicabili ty of pilot scale soil
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
Mail Stop Pb'-11 • Olympia. Washington Q8504-8711 • (2%) 45"000
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October 11, 1994

Mr. Robert G. Holt
Acting Hanford Project Manager
U.S. Department Of Energy
P. O. Box 550
Richland, WA 99352

Dear Mr. Hold:

Re:	 Change Control Form M-43-94-02 (Single-Shelled Tank Liquid Level Monito ring)

In accordance with Article XL of the T ri-Party Agreement (TPA), the Depa rtment of Ecology
(Ecology) is informing you that we are not prepared to sign the above change package. As
required by A rt icle XL, we are providing this notification to you in writing, within seven (7) days
of receipt of your letter.

Ecology has been working with the cognizant Unit Managers for the U. S. Depa rtment of Energy
(USDOE) on this proposal, and we have resolved significant issues to date. However, Ecology
has not had the oppo rtunity to fully evaluate the impacts to the TPA, other upgrade programs, or
compliance status at the Single-Shelled Tanks. The potential impacts and implications of
incorporating this program into the TPA are significant, and Ecology wants to understand them
completely before adding this to the TPA.

We understand the impo rtance to USDOE of this program, and will attempt to reach a decision
on this proposal prior to the November, Project Managers meeting. We will continue to work
with USDOE Unit Mangers on understanding the impacts of this proposal and, if agreed to, will
craft a mutually agreeable change package.

If you have any questions on this matter please contact me at (206) 407-7146.

Sincerely,	

t,

Scott E. McKinney

Single-Shelled Tank Unit Manager

SEM: dr

cc:	 Guy Bishop, USDOE
Tom Rainey, WHE
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